

Exeter Region Coop. School District

CHANGE ORDER

School Administrative Unit 16
24 Front Street
Exeter, NH 03833

Phone: 603-775-8670
Fax: 603-775-8677

No. 00006

TITLE: Owner's Change Order No. 006

DATE: 1/5/2006

PROJECT: Exeter High School

JOB: 203004

TO: Attn: Robinson G. King III
Harvey Construction Corp. of NH
10 Harvey Road
Bedford, NH 03110
Phone: 603-624-4600 Fax: 603-668-0389

CONTRACT NO: 203004

RE:	To:	From:	Number:
DESCRIPTION OF CHANGE			

COLLECTED CHANGES

Type Number	Title	Change Mgmt. No.	Cost
COR 00035R	Modify Switchboard Room Layout	00047	\$20,214.37
COR 00086	Tile Rev. Rm E101 & E102-RFI # 180	00112	\$1,796.38
COR 00098A	Concessions Building Allowance	00122	(\$76,987.50)
COR 00099	RFI 121, 179 Added Misc Metals	00124	\$2,283.96
COR 00100	Added Trees at Berm	00125	\$24,020.10
COR 00101	Revise Yard Drain	00058	\$1,899.03
COR 00102R	Add. Loc. of G.R. ^{Gravel} -SK-1835A100505-02	00127	\$1,616.74
COR 00103	Additional 6" UD(SK-1835A111705-01)	00128	\$24,841.30
COR 00104	Code Changes to Oil Piping	00130	\$5,576.31
COR 00105	Rev. Smoke Detector Layout-Area F	00110	(\$1,695.78)
COR 00107	Eliminate Chemical Storage in F202	00131	(\$1,157.89)
COR 00109	Bleacher Siding Revisions	00134	\$4,526.87
COR 00111	Temp Power for Maint. Bldg.	00132	\$7,098.76
COR 00112	Courtyard Turf Prep	00119	\$15,642.73

Total: \$29,675.38