

**Exeter Region Coop. School District**

School Administrative Unit 16

24 Front Street

Exeter, NH 03833

Phone: 603-775-8670

Fax: 603-775-8677

**CHANGE ORDER****No. 00010****TITLE:** Owner's Change Order No. 10**DATE:** 5/9/2006**PROJECT:** Exeter High School**JOB:** 203004**TO:** Attn: Robinson G. King III  
Harvey Construction Corp. of NH  
10 Harvey Road  
Bedford, NH 03110  
Phone: 603-624-4600 Fax: 603-668-0389**CONTRACT NO:** 203004

<b>RE:</b>	<b>To:</b>	<b>From:</b>	<b>Number:</b>
<b>DESCRIPTION OF CHANGE</b>			

**COLLECTED CHANGES**

Type	Number	Title	Change Mgmt. No.	Cost
COR	00135R	Science Labs-Return Duct Dampers	00145	\$10,298.04
COR	00139	Visitor Side Grandstand	00157	\$170,789.07
COR	00140	Electrical Service Credit	00158	(\$90,377.23)
COR	00141	Additional Electrical Costs	00160	(\$1,342.94)
COR	00142	Elevator Shaft Modification	00161	\$1,902.10
			<b>Total:</b>	<b>\$91,269.04</b>

**Exeter Region Coop. School District**

School Administrative Unit 16

24 Front Street

Exeter, NH 03833

Phone: 603-775-8670

Fax: 603-775-8677

**CHANGE ORDER****No. 00011****TITLE:** Owner's Change Order No. 11**DATE:** 6/7/2006**PROJECT:** Exeter High School**JOB:** 203004

**TO:** Attn: Robinson G. King III  
 Harvey Construction Corp. of NH  
 10 Harvey Road  
 Bedford, NH 03110  
 Phone: 603-624-4600 Fax: 603-668-0389

**CONTRACT NO:** 203004

<b>RE:</b>	<b>To:</b>	<b>From:</b>	<b>Number:</b>
<b>DESCRIPTION OF CHANGE</b>			

**COLLECTED CHANGES**

<b>Type</b>	<b>Number</b>	<b>Title</b>	<b>Change Mgmt. No.</b>	<b>Cost</b>
COR	00128R2	Expans. Tank Add. to Domest. Boiler	00108	\$4,500.00
COR	00143	Concess. Bldg Casework Modification	00163	\$4,159.38
COR	00145	Additional Irrigation	00165	\$21,761.80
COR	00146	Revise Tectum Panels at Art Room	00166	\$2,479.00
COR	00147	Siding @ Pumphouse (Gable End)	00167	\$1,072.69
COR	00150	Rewire Nurses's Area	00170	\$4,789.65
COR	00156	Science Room Tackboards	00175	\$4,876.90
<b>Total:</b>				\$43,639.42