

Exeter Region Coop. School District

School Administrative Unit 16
 24 Front Street
 Exeter, NH 03833

Phone: 603-775-8670
 Fax: 603-775-8677

CHANGE ORDER

No. 00013

TITLE: Owner's Change Order No. 13

DATE: 10-4-06

PROJECT: Exeter High School

JOB: 203004

TO: Attn: Robinson G. King III
 Harvey Construction Corp. of NH
 10 Harvey Road
 Bedford, NH 03110
 Phone: 603-624-4600 Fax: 603-668-0389

CONTRACT NO: 203004

RE:	To:	From:	Number:
DESCRIPTION OF CHANGE			

COLLECTED CHANGES

Type	Number	Title	Change Mgmt. No.	Cost
COR	00169	Wire Condensate Pumps		\$1,183.55
COR	00170	Kitchen Equipment Controls		\$1,363.60
COR	00171	Additional Flagpole		\$1,827.17
COR	00172	Striping/Sign Rev. to Dr. One Way		\$ 923.85
COR	00173	Paved Access to Visitor's Bleachers		\$23,943.11
COR	00174	Additional Teacher's Wardrobes		\$1,909.29
COR	00176	Added Stairs at Back Parking Lot		\$6,364.30
COR	00177	Fire Protection Revisions		\$1,392.96
COR	00179	Rev Fir Trim Cap @ Railing		\$2,316.81
COR	00182	Gas Shutdown Revision		\$3,960.24
COR	00184	Cistern Modifications		\$3,498.61
Total:				\$48,683.49